

**RAJASTHAN ELECTRONICS AND INSTRUMENTS LIMITED**  
**DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OCTOBER 2025 (MM)**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Tender No.	Item/ Nature of Work	Tender Qty Nos	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos of tenders recd.	Nos and terms of parties qualified after	Nos and name of parties not qualified after technical	whether contract awarded to lowest	Contract No.	Date	Approval date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies	Payment terms	PPC Indent No.	PPC Indent Date	Remarks
GEM/2025/B/6394845	Battery 12V,75AH	500	GEM	28/06/2025	Two	19/07/2025	11	5	6	L1	REIL/MM/25135028	07/10/2025	29/08/2025	Zunax Energy Prodects LLP	2065000	Within 21 Days	A	20	19/06/2025	Purchase Order
GEM/2025/B/6394845	Battery 12V,75AH	500	GEM	28/06/2025	Two	19/07/2025	11	5	6	L1	REIL/MM/25135029	07/10/2025	29/08/2025	Shubham Industries	885000	Within 21 Days	A	20	19/06/2025	Purchase Order
GEM/2025/B/6615229	Frame for 1 Module	400	GEM	27/08/2025	Two	17/09/2025	1	1	0	L1	REIL/MM/25135030	10/10/2025	08/10/2025	Darsh Industries	196000	Within 21 Days	A	30	25/08/2025	Purchase Order
GEM/2025/B/6428255	Computer i5 Professional 13th Gen.	50	GEM	08/07/2025	Two	29/07/2025	16	3	13	L1	REIL/MM/25135031	17/10/2025	14/10/2025	NSG Techno Solutions	2693750	Within 21 Days	A	19	19/06/2025	Purchase Order
REIL/MM-EL/2025-26/91	Hardware Doungle lock	500	E-Publish	04/09/2025	Two	24/09/2025	1	1	0	L1	REIL/MM/25135032	29/10/2025	27/10/2025	Bastion Infotech Pvt. Ltd.	162250	Within 21 Days	A	7	18/04/2025	Purchase Order
GEM/2025/B/6360691	Rubber Foot	220	GEM	19/06/2025	Two	10/07/2025	1	1	0	L1	REIL/MM/25115005	06/10/2025	16/09/2025	Gujrat Dairy & Agro Electronics	17380	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2025/B/6360691	Sticker 60 KG	490	GEM	19/06/2025	Two	10/07/2025	1	1	0	L1	REIL/MM/25115005	06/10/2025	16/09/2025	Gujrat Dairy & Agro Electronics	395811	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2025/B/6360691	Charger PCB	92	GEM	19/06/2025	Two	10/07/2025	1	1	0	L1	REIL/MM/25115005	06/10/2025	16/09/2025	Gujrat Dairy & Agro Electronics	68172	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2025/B/6360691	Transformer 09 V	42	GEM	19/06/2025	Two	10/07/2025	1	1	0	L1	REIL/MM/25115005	06/10/2025	16/09/2025	Gujrat Dairy & Agro Electronics	45570	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2025/B/6360691	Key Board PCB	3383	GEM	19/06/2025	Two	10/07/2025	1	1	0	L1	REIL/MM/25115005	06/10/2025	16/09/2025	Gujrat Dairy & Agro Electronics	13986	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6283479	Display Card	73	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115006	07/10/2025	30/09/2025	Gujrat Dairy & Agro Electronics	51465	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6283479	Key Board Inter. Cable	82	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115006	07/10/2025	30/09/2025	Gujrat Dairy & Agro Electronics	7396	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6283479	Conn.15 Pin(F)	112	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115006	07/10/2025	30/09/2025	Gujrat Dairy & Agro Electronics	8131	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6283479	Transformer (PC type-MWS)	49	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115006	07/10/2025	30/09/2025	Gujrat Dairy & Agro Electronics	13583	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6283479	ABS Serial Pen Drive	380	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115006	07/10/2025	30/09/2025	Gujrat Dairy & Agro Electronics	139080	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	Programmed IC	342	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	256842	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	ON/OFF Switch	28	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	924	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	EWS Display Card (RED)	130	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	93860	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	ON/OFF Switch MWS	991	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	46577	Within 21 Days	A	10	14/05/2025	Purchase Order

Tender No.	Item/ Nature of Work	Tender Qty Nos	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos of tenders recd.	Nos and terms of parties qualified after	Nos and name of parties not qualified after technical	whether contract awarded to lowest	Contract No.	Date	Approval date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies	Payment terms	PPC Indent No.	PPC Indent Date	Remarks
GEM/2024/B/6282420	Box Front Sticker -200 kg	1116	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	261144	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	Programmed IC (EWS)	200	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	162200	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	EWS main Card (100/200) kg	473	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	1315886	Within 21 Days	A	10	14/05/2025	Purchase Order
GEM/2024/B/6282420	MWS Data Transfer Cable	140	GEM	28/05/2025	Two	18/06/2025	1	1	0	L1	REIL/MM/25115007	09/10/2025	18/09/2025	Vamendu	11620	Within 21 Days	A	10	14/05/2025	Purchase Order
GeM/2025/B/6454757	Design, Supply of BOS (except SPV Modules & String Inverters), I&C and 5 years Maintenance of cumulative 425 kWp Roof-Top Grid Connected SPV Power Plant(s) at various buildings / Roofs / Tin shed in Nagpur (Maharashtra)"	425 kWp	GEM	15/07/2025	Two	08/08/2025	13	4	9	L1	REIL/MM/25119113	07/10/2025	29/09/2025	Surya Day Private Limited	4398750	Within 150 days from Work Order	B	29	12/07/2025	Work Order
GeM/2025/B/6698744	Supply , Installation & Commissioning of LED Street Lighting Fixture with accessories DLB	130000	GEM	18/09/2025	Two	01/10/2025	8	2	6	L1	REIL/MM/25119114	15/10/2025	15/10/2025	Allina Luminaries Limited in consortium with Bajaj Electricals Limited	466142900	Within 10 days from Work Order	A	35	12/09/2025	Work Order
GeM/2025/B/6698744	Supply , Installation & Commissioning of LED Street Lighting Fixture with accessories DLB	130000	GEM	18/09/2025	Two	01/10/2025	8	2	6	L2	REIL/MM/25119115	15/10/2025	15/10/2025	Surya Roshni Limited	279685740	Within 10 days from Work Order	A	35	12/09/2025	Work Order
GeM/2025/B/6446479	Survey, Desing, Supply, Erection, Testing Commissioning and Comprehensive 10 Years Operation and Maintenance of Cumulative 250 kWp Grid Connected Rooftop Solar Photovoltaic Power Plants On Govt. Buildings Maharashtra State (NVVN)	250 kWp	GEM	12/07/2025	Two	06/08/2025	9	3	6	L1	REIL/MM/25119116	17/10/2025	14/10/2025	New Balaji Enterprises	8875000	Within 90 days from Work Order	B	28	09/07/2025	Work Order
GeM/2025/B/6475416	Survey, Storage Packaging Transportation and Supply of BOS (Except SPV Module), Installation & Commissioning and 5 Year CMC of 754 KWP Grid Connected Rooftop SPV Power Plant at Various Govt. Building in (JAKEDA)	754 kWp	GEM	21/07/2025	Two	11/08/2025	6	1	5	L1	REIL/MM/25119117	17/10/2025	15/10/2025	Orion Valley Solar Pvt. Ltd.	14848648	Within 120 days from Work Order	B	30	18/07/2025	Work Order

**RAJASTHAN ELECTRONICS AND INSTRUMENTS LIMITED**

Report of Contracts for the Month of October 2025 (MM)

S.No.	Contract	No. of Contract	Contract No. and Date	Name & place of Supplier / Contractor	Brief Description & Qty of supplies / work to be done	Start date of Contract	Completion date of Contract	Basis of Tender	Contract Value (In crore)	Records available at
1	1 crore < 05 crore	1	REIL/MM/25119117 Dt. 17.10.2025	Orion Valley Solar Pvt. Ltd.	Survey, Storage Packaging Transportation and Supply of BOS (Except SPV Module), Installation & Commissioning and 5 Year CMC of 754 KWP Grid Connected Rooftop SPV Power Plant at Various Govt. Building in (IAKEDA) 754 kWp	17.10.2025	Within 120 days from Work Order	GeM	1.48	RE
2	5 crore < 10 crore	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
3	>10 crore	1	REIL/MM/25119114 Dt. 15.10.2025	Allina Luminaries Limited in consortium with Bajaj Electricals Limited	Supply , Installation & Commissioning of LED Street Lighting Fixture with accessories DLB 65000 Nos.	15.10.2025	Within 10 days from the issuance of delivery clearance by REIL.	GeM	46.61	NP
		2	REIL/MM/25119115 Dt. 15.10.2025	Surya Roshni Limited	Supply , Installation & Commissioning of LED Street Lighting Fixture with accessories DLB 39000 Nos.	15.10.2025	Within 10 days from the issuance of delivery clearance by REIL.	GeM	27.97	NP