

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos of tenders recd.	Nos and terms of parties qualified after technical evaluation	Nos and name of parties not qualified after technical evaluation whether contract awarded to lowest tenders/ evaluated L1	contract No.	Date	Name of Contractor	Scheduled date of completion of supplies	REMARKS	
E MAIL	MILK ANALYSER	SINGLE	22.02.2013	SINGLE	14.03.2013	1	1	NIL	L1	REIL/MM/12101042/14937	20.03.2013	MILKOTRONIC LTD.,	WITHIN 2 WEEK	
REIL/M/201-	PAINTING ITEM	SINGLE	20.02.2013	SINGLE	27.02.2013	1	1	NIL	L1	REIL/MM/12111104/14051	06.03.2013	T.N. ENTERPRISES	AS PER OUR REQUIREMENT	
E MAIL	PIN & RING	LIMITED	DEVLOPME NT ORDER	SINGLE	DEVLOPME NT ORDER	1	1	NIL	L1	REIL/MM/12111105/14504	14.03.2013	SURYAUDAY INDUSTRIES	AS PER OUR REQUIREMENT	DEVELOPMENT ORDER
E MAIL	ELECTROLYTIC CAPACITOR 10000	LIMITED	28.12.2012	SINGLE	18.01.2013	3	3	NIL	L1	REIL/MM/12111217/13877	01.03.2013	EL TRONICS	AS PER OUR REQUIREMENT	
E MAIL	7 SEGMENT LED	LIMITED	06.02.2013	SINGLE	26.02.2013	4	4	NIL	L1	REIL/MM/12111218/14050	06.03.2013	CDIL, NEW DELHI	IN 2 EQUAL LOT	
E MAIL	TRANSISTOR 2 N	LIMITED	07.02.2013	SINGLE	27.02.2013	4	4	NIL	L1	REIL/MM/12111219/14225	07.03.2013	EL TRONICS	2000 NOS PER MONTH	
E MAIL	SWITCH MODE	SINGLE	05.03.2013	SINGLE	12.03.2013	1	1	NIL	L1	REIL/MM/12111220/14460	14.03.2013	NACEI INTERNATIONAL	50 NOS AT THE EARLIEST	
E MAIL	KEY PAD	SINGLE	05.03.2013	SINGLE	12.03.2013	1	1	NIL	L1	REIL/MM/12111221/14461	14.03.2013	SHAKTI KEYPADS PVT.	50 NOS AT THE EARLIEST	
E MAIL	ELECTRONIC	LIMITED	06.03.2013	SINGLE	09.03.2013	2	2	NIL	L1	REIL/MM/12111222/14462	14.03.2013	EL TRONICS	IN 1 LOT	
E MAIL	LED	SINGLE	04.03.2013	SINGLE	11.03.2013	1	1	NIL	L1	REIL/MM/12111223/14459	14.03.2013	EVOLUTE SOLUTIONS	50 NOS AT THE EARLIEST	
E MAIL	SWITCH SPDT NON	LIMITED	07.03.2013	SINGLE	11.03.2013	1	1	NIL	L1	REIL/MM/12111224/14458	14.03.2013	EL TRONICS	100 NOS AT THE EARLIEST	
E MAIL	PCB	SINGLE	04.03.2013	SINGLE	11.03.2013	1	1	NIL	L1	REIL/MM/12111225/14457	14.03.2013	BLG ELECTRONICS LTD	50 NOS AT THE EARLIEST	
E MAIL	DPU BASE & IC ATMEGA 2560 -	LIMITED	25.02.2013	SINGLE	04.03.2013	2	2	NIL	L1	REIL/MM/12111226/14456	14.03.2013	VIR INDUSTRIES	100 NOS AT THE EARLIEST	
E MAIL	AL. CHANNEL	LIMITED	05.03.2013	SINGLE	12.03.2013	1	1	NIL	L1	REIL/MM/12111227/14503	14.03.2013	WORLD PEACE	50 NOS AT THE EARLIEST	
E MAIL	AL. CHANNEL	LIMITED	ANNUAL CONTRACT	SINGLE	ANNUAL CONTRACT	2	2	NIL	L1	REIL/MM/12112027/14035	04.03.2013	GAYLAARD INDUSTRIES	AS PER OUR REQUIREMENT	ANNUAL CONTRACT
E MAIL	AL. CHANNEL	LIMITED	ANNUAL CONTRACT	SINGLE	ANNUAL CONTRACT	2	2	NIL	L1	REIL/MM/12112028/14348	11.03.2013	GAYLAARD INDUSTRIES	AS PER OUR REQUIREMENT	ANNUAL CONTRACT
E MAIL	AL. CONDUCTOR PVC CABLE 3.5	LIMITED	12.03.2013	SINGLE	19.03.2013	3	3	NIL	L1	REIL/MM/12141127/15470	30.03.2013	SURYA ELECTRICALS	AT THE EARLIEST	
E MAIL	DESK TOP	LIMITED	16.02.2013	SINGLE	04.03.2013	2	2	NIL	L1	REIL/MM/12141128/15527	30.03.2013	WIPRO LTD	AT THE EARLIEST	
E MAIL	SOLAR INVERTER	SINGLE	23.08.2012	SINGLE	30.08.2012	1	1	NIL	L1	REIL/MM/12141129/	30.03.2013	SU-KAM POWER SYSTEMS	AT THE EARLIEST	DEVELOPMENT ORDER
REIL/M/2012-	WASTER COTTON CLOTH	LIMITED	12.02.2013	SINGLE	19.02.2013	2	2	NIL	L1	REIL/MM/12161016/14794	19.03.2013	GOVIND TRADERS	WITHIN 1 WEEK	
E-MAIL	MILK WEIGHING SCALE 200KG	LIMITED	2/4/2013	SINGLE	2/19/2013	2	2	NIL	L1	REIL/MM/12135209,13990	3/1/2013	VAMENDU	AS PER CLEARANCE FROM OUR SIDE. SUPPLY OF MATERIAL WILL BE INITIATED STRICTLY AGAINST OUR DELIVERY CLEARANCE. SUPPLY LEAD	
E-MAIL	COMPUTER i5	LIMITED	2/18/2013	SINGLE	3/4/2013	2	2	NIL	L1	REIL/MM/12135210,14223	3/7/2013	ETSC COMPUTER	WITH IN 2-3 WEEKS FROM DELIVERY CLEARANCE	
E-MAIL	SPV MODULE MOUNTING	LIMITED	1/4/2013	SINGLE	1/11/2013	4	4	NIL	L1,L2	REIL/MM/12132078,14219	3/7/2013	KUMAR ASSOCIATE	WITH IN 3 WEEKS	
E-MAIL	SPV MODULE MOUNTING STRUCTURE	LIMITED	1/4/2013	SINGLE	1/11/2013	4	4	NIL	L1,L2	REIL/MM/12132079,14218	3/7/2013	T.N. ENTERPRISES	AS PER OUR REQUIRMENT. WITH IN 3 WEEKS FROM DELIVERY CLEARANCE	
E-MAIL	COMPUTER IV	LIMITED	2/11/2013	SINGLE	2/26/2013	2	2	NIL	L1	REIL/MM/12135211,14224	3/7/2013	ETSC COMPUTER	WITH IN 2-3 WEEKS	
E-MAIL	DC CENTRIFUGAL PUMP	SINGLE	1/5/2013	SINGLE	1/12/2013	1	1	NIL	L1	REIL/MM/12132080,14438	3/12/2013	ROTOMAG MOTORS	30 NO. AS POSSIBLE AND BALANCE AS PER OUR REQIRMENT. DELIVERY TIME WILL BE 3-4 WEEKS FROM OUR DELIVERY	
E-MAIL	MAIN JUNCTION BOX (HENSEL	LIMITED	9/6/2012	SINGLE	9/28/2012	3	3	NIL	L1,L2, L3	REIL/MM/12132081,14437	3/13/2013	ARSH ELECTRONICS	WITH IN 3 WEEKS	
E-MAIL	ARRAY JUNCTION	LIMITED	9/6/2012	SINGLE	9/28/2012	3	3	NIL	L1,L2	REIL/MM/12132082,14440	3/13/2013	CHITVAN ENTERPRISES	WITH IN 3 WEEKS	
E-MAIL	INTER ARRAY	LIMITED	9/6/2012	SINGLE	9/28/2012	3	3	NIL	L1,L2	REIL/MM/12132083,14439	3/13/2013	JAGDAMBA	WITH IN 3 WEEKS	
E-MAIL	INDUSTRIAL TUBULAR	SINGLE	2/19/2013	SINGLE	2/26/2013	1	1	NIL	L1	REIL/MM/12135212,14499	3/14/2013	AKW ELECTRONICS	WITHIN 2 WEEKS	
E-MAIL	COMPUTER (HP MAKE)	LIMITED	2/16/2013	SINGLE	2/23/2013	2	2	NIL	L1	REIL/MM/12135213,14497	3/14/2013	ETSC COMPUTER	URGENTLY BY 25TH MARCH, 2013	
E-MAIL	DC MCB 32AMP & WHITE LED	LIMITED	1/4/2013	SINGLE	1/11/2013	4	4	NIL	L1	REIL/MM/12132084,14502	3/14/2013	ANIL ELECTRICALS	WITH IN 1 WEEKS	
E-MAIL	RADIAL TYPE	LIMITED	1/17/2013	SINGLE	1/24/2013	2	2	NIL	L1	REIL/MM/12132085,14501	3/14/2013	VIR INDUSTRIES	WITH IN 2 WEEKS	
E-MAIL	CABLE 3SQMM 2 CORE TINNED	LIMITED	1/4/2013	SINGLE	1/11/2013	5	5	NIL	L1	REIL/MM/12132086,14500	3/15/2013	WIRELINKS	WITH IN 2 WEEKS	
E-MAIL	POWER CONDITIONING	LIMITED	1/24/2013	SINGLE	1/31/2013	2	2	NIL	L1	REIL/MM/12132087,14498	3/15/2013	SU-KAM	WITH IN 2-3 WEEKS	
E-MAIL	650/1100V GRADE, 2 CORE x 1.5 SQMM	LIMITED	3/12/2013	SINGLE	3/15/2013	2	2	NIL	L1,L2	REIL/MM/12132088,14785	3/19/2013	WIRELINKS	URGENTLY BY 25TH MARCH, 2013	Same Rate Extension
E-MAIL	650/1100V GRADE, 2 CORE x 1.5 SQMM	LIMITED	3/12/2013	SINGLE	3/15/2013	2	2	NIL	L1,L2	REIL/MM/12132089,14783	3/19/2013	HI-TECH	URGENTLY BY 25TH MARCH, 2014	Same Rate Extension
E-MAIL	PL-9 FIXTURE & CHARGE	LIMITED	3/12/2013	SINGLE	3/13/2013	2	2	NIL	L1	REIL/MM/12132091,14782	3/19/2013	VIR INDUSTRIES	URGENTLY BY 25TH MARCH,2013	Same Rate Extension
E-MAIL	BATTERY BOX 12V, 40AH	LIMITED	3/12/2013	SINGLE	3/15/2013	1	1	NIL	L1	REIL/MM/12132090,14784	3/19/2013	GAUTAM POLYMERS	URGENTLY BY 25TH MARCH, 2015	Same Rate Extension
E-MAIL	EWS 60 KG	LIMITED	2/27/2013	SINGLE	3/14/2013	2	2	NIL	L1	REIL/MM/12135214,14786	3/19/2013	GDAI	DELIVERY TIME WILL BE 2-3 WEEK FROM DATE OF CLEARANCE	
E-MAIL	MACHANICAL	LIMITED	2/19/2013	SINGLE	2/26/2013	1	1	NIL	L1	REIL/MM/12135215,14781	3/19/2013	JAGDAMBA	WITH IN 1-2 WEEK	
E-MAIL	UPS 500VA	LIMITED	2/19/2013	SINGLE	2/26/2013	2	2	NIL	L1	REIL/MM/12135216,14780	3/19/2013	ELNOVA	WITHIN A WEEK	
E-MAIL	PCU 10 KVA	LIMITED	9/10/2012	SINGLE	10/1/2012	1	1	NIL	L1	REIL/MM/12132092,14779	3/20/2013	OPS	7 NO. URGENT AND BALANCE AS PER OUR CLEARANCE WITH 3-4	
E-MAIL	EWS 200KG	LIMITED	2/28/2013	SINGLE	3/7/2013	2	2	NIL	L1	REIL/MM/12135217,14776	3/20/2013	ESSAE TERAOKA	130 NO. AT THE EARLIEST BY 28/3/13	
E-MAIL	12V, 75AH	SINGLE	3/7/2013	SINGLE	3/14/2013	1	1	NIL	L1	REIL/MM/12135218,15209	3/21/2013	AKW ELECTRONICS	700 NO. URGENTLY BY 29TH MARCH, 13 AND REMAINING AS PER OUR	
E-MAIL	COMPUTER (HP MAKE)	LIMITED	3/6/2013	SINGLE	3/13/2013	2	2	NIL	L1	REIL/MM/12135219,14935	3/21/2013	ETSC	AT THE EARLIEST. MAXIMUM 3 WEEKS	
E-MAIL	12V, 40AH, C/10 Rate Flooded	SINGLE	3/8/2013	SINGLE	3/15/2013	1	1	NIL	L1	REIL/MM/12132093,14924	3/21/2013	AKW ELECTRONICS	Complete quantity urgently by 29th March, 2013	
E-MAIL	CABLE 2.5 sqmm	LIMITED	2/21/2013	SINGLE	3/8/2013	3	3	NIL	L1	REIL/MM/12132094,14923	3/21/2013	WIRELINKS	WITH IN 2 WEEKS	
E-MAIL	120V, 500AH	LIMITED	2/4/2013	SINGLE	2/19/2013	3	3	NIL	L1	REIL/MM/12132095,14919	3/21/2013	AKW ELECTRONICS	AS EARLY AS POSSIBAL	
E-MAIL	12V, 150AH	LIMITED	3/7/2013	SINGLE	3/14/2013	2	2	NIL	L1	REIL/MM/12135220,15295	3/28/2013	AKW ELECTRONICS	URGENTLY BY 29TH MARCH, 2013	
E-MAIL	PCU 10 & 30 KVA	SINGLE	3/12/2013	SINGLE	3/19/2013	1	1	NIL	L1	REIL/MM/12132096,15296	3/26/2013	OPS	AS EARLY AS POSSIBLE	
E-MAIL	120V, 500AH Battery	SINGLE	3/12/2013	SINGLE	3/19/2013	1	1	NIL	L1	REIL/MM/12132097,15586	3/28/2013	AKW ELECTRONICS	URGENTLY BY MARCH 13	
E-MAIL	CHANGE OVER	LIMITED	9/12/2012	SINGLE	10/4/2013	3	3	NIL	L1	REIL/MM/12132098,15588	3/30/2013	SAMEER SWITCHGEAR	WITH IN A WEEK	
E-MAIL	FIRE SWITCH FUSE	LIMITED	2/4/2013	SINGLE	2/19/2013	4	4	NIL	L1	REIL/MM/12132099,15589	3/30/2013	NATIONAL FIRE	URGENT	
E-MAIL	12V, 75AH	SINGLE	9/12/2012	SINGLE	10/4/2012	3	3	NIL	L1	REIL/MM/12132100,15587	3/30/2013	JAGDAMBA	WITHIN A WEEK	
E-MAIL	WRITABLE CD-R	LIMITED	3/7/2013	SINGLE	3/14/2013	1	1	NIL	L1	REIL/MM/12135221,15473	3/30/2013	RITIKA	URGENTLY	
E-MAIL	DIGITAL INDICATOR	LIMITED	3/9/2013	SINGLE	3/16/2013	2	2	NIL	L1	REIL/MM/12135223,15471	3/30/2013	ETSC	AT THE EARLIEST IN 1 LOT (WITH IN 7 DAYS)	
E-MAIL	DIGITAL INDICATOR	LIMITED	3/28/2013	SINGLE	3/29/2013	1	1	NIL	L1	REIL/MM/12135222,15590	3/30/2013	SWADESH INDUSTRIES	WITH IN 2 WEEKS	Same Rate Extension
E-MAIL	SPV MODULE MOUNTING STRUCTURE FOR	LIMITED	3/16/2013	SINGLE	3/29/2013	2	2	NIL	L1	REIL/MM/12132101	3/30/2013	JAGDAMBA	URGENT	DEVELOPMENT ORDER
E-MAIL	SPV MODULE MOUNTING STRUCTURE FOR	LIMITED	3/29/2013	SINGLE	3/29/2013	2	2	NIL	L1,L2	REIL/MM/12132102	3/30/2013	JAGDAMBA	URGENT	DEVELOPMENT ORDER
E-MAIL	SPV MODULE MOUNTING STRUCTURE FOR	LIMITED	3/29/2013	SINGLE	3/29/2013	2	2	NIL	L1,L2	REIL/MM/12132103	3/30/2013	KUMAR ASSOCIATE	URGENT	DEVELOPMENT ORDER
E-MAIL	GROUNTING BOLT	LIMITED	3/16/2013	SINGLE	3/29/2013	2	2	NIL	L1	REIL/MM/12132104	3/30/2013	JAGDAMBA	URGENT	DEVELOPMENT ORDER
E-MAIL	TAG 7013 & 7012	LIMITED	9/27/2013	SINGLE	3/29/2013	1	1	NIL	L1	REIL/MM/12132105	3/30/2013	ANIL ELECTRICAL	URGENT	Same Rate Extension