

Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tenders	Nos of tenders recd.	Nos and terms of parties qualified after technical evaluation	Nos and name of parties qualified after technical evaluation	whether contract awarded to lowest tenders/ evaluated L1	contract No.	Date	Name of Contractor	Scheduled date of completion of supplies	Remarks
REIL/MM/16-17/E-PROC/BOS-RE/62	Battery 12V, 75AH (65 Month Warranty)	LIMITED	17-Jun-16	SINGLE	28-Jun-16	2	2	NIL	L1	REIL/MM/16132055/6369	01-Sep-16	Shree Jeen	As per our requirement. Within 3 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/88	LED Fixture 12 Volt	LIMITED	13-Jun-16	SINGLE	24-Jun-16	3	3	NIL	L1	REIL/MM/16132056/6371	01-Sep-16	Gautam Soler	As per our requirement within 2 weeks from our delivery clearance	
REIL/MM/16-17/E-PROC/BOS-RE/61	Strrel Lighting System	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L1	REIL/MM/16132057/6372	01-Sep-16	Saurav	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/111	SCADA	LIMITED	24-Aug-16	SINGLE	30-Aug-16	2	2	NIL	L1	REIL/MM/16132058/6731	01-Sep-16	Hari Krupa	Within 2 Weeks	
REIL/MM/16-17/E-PROC/BOS-EL/65	Battery 12V, 75AH (39 Month Warranty)	LIMITED	22-Jun-16	SINGLE	28-Jun-16	2	2	NIL	L1	REIL/MM/16135142/6296	01-Sep-16	Shree Jeen	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/103	UPS 1.5 KVA	LIMITED	12-Aug-16	SINGLE	19-Aug-16	2	2	NIL	L1	REIL/MM/16135143/6295	01-Sep-16	Suntech Industries	As per our requirement. Within 3 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/100	Electronic Unit	LIMITED	04-Aug-16	SINGLE	10-Aug-16	2	2	NIL	L1	REIL/MM/16135144/6311	01-Sep-16	Avee	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/88	Ultrasonic Stirrer	LIMITED	19-Jul-16	SINGLE	01-Aug-16	2	2	NIL	L1	REIL/MM/16135145/6312	01-Sep-16	GDAE	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/74	Thermo Block	LIMITED	21-Jun-16	SINGLE	28-Jun-16	3	3	Nil	L1	REIL/MM/16111021/6292	01-Sep-16	Suresh Fabrication & Engineering	As per our requirement	
REIL/MM/16-17/E-PROC/04	Micro Projection Lamp	SINGLE	12.04.2016	SINGLE	20.04.2016	1	1	Nil	L1	REIL/MM/16111176/6290	01-Sep-16	Saga Enviro Pvt. Ltd	900 Nos per months	
REIL/MM/2016-17/	Black lable Stickers	SINGLE	25-Jul-16	SINGLE	26-Jul-16	1	1	Nil	L1	REIL/MM/16112108/6291	01-Sep-16	Shri Vishnu Printers	At the earliest	
REIL/MM/16-17/E-PROC/BOS-EL/20	EWS Spers	LIMITED	21-May-16	SINGLE	27-May-16	1	1	NIL	L1	REIL/MM/16115118/6313	02-Sep-16	Essae	As per our requirement. Within 2 weeks from our delivery clearance.	
E-Mail	Ultrasonic Sensor & Processor	SINGLE	11-Jul-16	SINGLE	31-Jul-16	1	1	NIL	L1	REIL/MM/16101014/6356	07-Sep-16	Milkotronic Ltd., Bulgaria	Within 2 weeks from delivery clearance as pere requirement	
E-Mail	LCD	SINGLE	24-Aug-16	SINGLE	06-Sep-16	1	1	NIL	L1	REIL/MM/16101015/6388	08-Sep-16	Topway Display Technology Limited, Hong Kong	Within 4 weeks from payment	
REIL/MM/16-17/E-PROC/BOS-RE/89	Power Conditioning Unit 05 KVA & Power Conditioning Unit 10 KVA	LIMITED	20-Jul-16	SINGLE	26-Jul-16	2	2	NIL	L1	REIL/MM/16132059/6794	09-Sep-16	Statcon Power	As per our requirement. Within 3 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/91	SPV Module Mounting Structure for 10 nos.125wp & SPV Module Mounting Structure for 6 nos.250wp	LIMITED	21-Jul-16	SINGLE	27-Jul-16	4	4	NIL	L1	REIL/MM/16132060/6477	09-Sep-16	Jai Balaji	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/29	LED 5 WAAT	LIMITED	16-Aug-16	SINGLE	22-Aug-16	2	2	NIL	L1	REIL/MM/16135146/6478	09-Sep-16	Suntech Industries	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-EL/99	EWS 60 KG	LIMITED	03-Aug-16	SINGLE	16-Aug-16	2	2	NIL	L1	REIL/MM/16135147/6793	09-Sep-16	Suntech Industries	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/28	Essen Components	LIMITED	19.05.2016	SINGLE	26.05.2016	2	2	Nil	L1	REIL/MM/16111177/6814	09-Sep-16	OBM Electronics technology co.	As per our requirement	
REIL/MM/16-17/E-PROC/BOS-RE/93	Export Energy Meter LT-CT & Export Energy Meter HT-EHV & Export Energy Meter LT-CT	LIMITED	28-Jul-16	SINGLE	03-Aug-16	3	3	NIL	L1	REIL/MM/16132061/6730	14-Sep-16	Jyoti Traders	Whithin 2 Weeks	
REIL/MM/16-17/E-PROC/BOS-EL/101	Fire Extinguisher CO2	LIMITED	21-Jul-16	SINGLE	27-Jul-16	2	2	NIL	L1	REIL/MM/16132062/6728	14-Sep-16	Sai Safety	As per our requirement.	
REIL/MM/16-17/IND/BOS-RE/060	DCDB	LIMITED	21-Jul-16	SINGLE	27-Jul-16	2	2	NIL	L1	REIL/MM/16132063/6727	14-Sep-16	Jagdamba Electricals	As per our requirement.	
REIL/MM/16-17/IND/BOS-RE/060	ACDB	LIMITED	21-Jul-16	SINGLE	27-Jul-16	2	2	NIL	L1	REIL/MM/16132064/6726	14-Sep-16	Swadesh Industries	As per our requirement.	
REIL/MM/2016-17/	Top Spacer	LIMITED	09-Aug-16	SINGLE	16-Aug-16	2	2	Nil	L1	REIL/MM/16111022/6601	14-Sep-16	Shree Balajee Engineering & Fabrication	As per our requirement	
REIL/MM/2016-17/	Top Spacer	LIMITED	09-Aug-16	SINGLE	16-Aug-16	2	2	Nil	L1	REIL/MM/16111023/6607	14-Sep-16	Quick Engineering Works	As per our requirement	
REIL/MM/2016-17/	Grommet	SINGLE	08-Aug-16	SINGLE	16-Aug-16	1	1	Nil	L1	REIL/MM/16111024/6608	14-Sep-16	Imperial Rubber Industries	As per our requirement	
REIL/MM/2016-17/	Piston Body/Piston Rod/Piston Rod Cp	SINGLE	08-Aug-16	SINGLE	16-Aug-16	1	1	Nil	L1	REIL/MM/16111025/6610	14-Sep-16	S.D. Engineering	As per our requirement	
REIL/MM/2016-17/	Spacer	LIMITED	08-Aug-16	SINGLE	16-Aug-16	2	2	Nil	L1	REIL/MM/16111026/6602	14-Sep-16	Shree Balajee Engineering & Fabrication	As per our requirement	
REIL/MM/2016-17/	Heat Sink	LIMITED	09-Aug-16	SINGLE	16-Aug-16	2	2	Nil	L1	REIL/MM/16111178/6606	14-Sep-16	Shree Jeen	As per our requirement	
REIL/MM/2016-17/IND/EMI/77	Acrylic Sheets	LIMITED	19-Aug-16	SINGLE	19-Aug-16	2	2	Nil	L1	REIL/MM/16111179/6611	14-Sep-16	Arsh Electronics Pvt. Ltd	As per our requirement	
REIL/MM/2016-17/	Allen Screw	LIMITED	08-Aug-16	SINGLE	16-Aug-16	2	2	Nil	L1	REIL/MM/16111180/6604	14-Sep-16	S.B.Steels	In 1 lot within 1-2 weeks	
REIL/MM/2016/17/	Glass Fuse 3 Amp	LIMITED	21-Jul-16	SINGLE	28-Jul-16	4	4	Nil	L1	REIL/MM/16111181/6603	14-Sep-16	OBM Electronics technology co.	In 2 equal lots	
REIL/MM/16-17/E-PROC/101	Solar Module 120 Watt	Open Tender	17-Aug-16	TWO	24-Aug-16	4	4	Nil	L1	REIL/MM/16112109/6392	14-Sep-16	Vikram Solar	As per our requirement	
REIL/MM/2016-17/EMI/CONS/74/538-0-83	Glossy Sheet size: 201x297mm	LIMITED	16-Aug-16	SINGLE	23-Aug-16	2	2	Nil	L1	REIL/MM/16112110/6760	14-Sep-16	Agarwal Brothers	In 1 lot within 1-2 weeks	
REIL/MM/2016-17/	Soldering Iron Bit/Cleaning Pad/ Desoldering pump/ Iron Bit Multimeter	LIMITED	04-Jun-16	SINGLE	11-Jun-16	3	3	Nil	L1	REIL/MM/16166102/6605	14-Sep-16	El tronics	in 1 lot within 2-3 weeks	
REIL/MM/16-17/E-PROC/BOS-EL/13	LQ Spers	LIMITED	11-May-16	SINGLE	19-May-16	1	1	NIL	L1	REIL/MM/16115119/6729	16-Sep-16	ETSC Computers Pvt. Ltd	10 Weeks	
REIL/MM/16-17/E-PROC/13	Computer & Printers	LIMITED	28-Apr-16	SINGLE	05-May-16	4	4	Nil	L1	REIL/MM/16141107/6769	19-Sep-16	Rise Tech Software Pvt. Ltd	in 1 lot within 2 weeks	
REIL/MM/16-17/E-PROC/13	Computer & Printers	LIMITED	28-Apr-16	SINGLE	05-May-16	4	4	Nil	L1	REIL/MM/16141108/6768	19-Sep-16	ETSC Computers Pvt. Ltd	in 1 lot within 2 weeks	
REIL/MM/16-17/E-PROC/13	Computer & Printers	LIMITED	28-Apr-16	SINGLE	05-May-16	4	4	Nil	L1	REIL/MM/16141109/6767	19-Sep-16	Lexical Systems	in 1 lot within 2 weeks	
REIL/MM/16-17/IND/BOS-EL/046	Steel Rack UPS	LIMITED	05-Jul-16	SINGLE	11-Jul-16	4	4	NIL	L1	REIL/MM/16135148/6752	20-Sep-16	Ganesh Décor	As per our requirement. Within 3 weeks from our delivery clearance.	
REIL/MM/16-17/IND/BOS-EL/016	UTP Cable, CAT, MOUSE,CMOS&PCI Express	LIMITED	23-May-16	SINGLE	03-Jun-16	3	3	NIL	L1	REIL/MM/16115120/6755	20-Sep-16	Rise Tech Software Pvt. Ltd	2 Weeks	
REIL/MM/16-17/IND/BOS-EL/016	CONNECTOR RJ-45	LIMITED	23-May-16	SINGLE	03-Jun-16	3	3	NIL	L1	REIL/MM/16115121/6754	20-Sep-16	Arsh Electronics Pvt. Ltd	2 Weeks	
REIL/MM/16-17/IND/BOS-EL/016	PCI,NETWORKING&PCI CARD	LIMITED	23-May-16	SINGLE	03-Jun-16	3	3	NIL	L1	REIL/MM/16115122/6753	20-Sep-16	ETSC Computers Pvt. Ltd	2 Weeks	
REIL/MM/2015-16/	Mix Beaker	LIMITED	Development Order			1	1	Nil	L1	REIL/MM/16111027/6765	20-Sep-16	Meplast Industries India	As per our requirement	Development Order
REIL/MM/2016-17/	Valve Cap	LIMITED	23-Jun-16	SINGLE	30-Jun-16	2	2	Nil	L1	REIL/MM/16111028/6764	20-Sep-16	Deepsons Engineering Industries	As per our requirement	
REIL/MM/2016-17/AEMT/079	Power PCB	SINGLE	30-Sep-16	SINGLE	10-Sep-16	1	1	Nil	L1	REIL/MM/16111182/6766	20-Sep-16	BLG Electronics	As per our requirement	
REIL/MM/15-16/GEN/OPEN/RE/35	Th. Glass	Open Tender	06-May-15	TWO	03-Jun-16	7	1	Nil	L1	REIL/MM/16112111/6742	20-Sep-16	Gujrat Borosil Ltd	Within 1-2 week against delivery clearance	
REIL/MM/16-17/E-PROC/81	Coil	LIMITED	04-Jul-16	SINGLE	11-Jul-16	3	3	Nil	L1	REIL/MM/16111029/6811	21-Sep-16	Jain Metal Components	As per our requirement	
REIL/MM/16-17/E-PROC/98	Sticker (Keypad with LED indicator)	SINGLE	09-Aug-16	SINGLE	16-Aug-16	1	1	Nil	L1	REIL/MM/16111183/6817	21-Sep-16	Control Touch Electronics	As per our requirement	
REIL/MM/16-17/E-PROC/111	Printer paper clamp/roller/holder	LIMITED	02-Sep-16	SINGLE	09-Sep-16	1	1	Nil	L1	REIL/MM/16111184/6813	21-Sep-16	Shree Jeen	As per our requirement	
REIL/MM/16-17/E-PROC/103	S D Card Reader	SINGLE	23-Aug-16	SINGLE	30-Aug-16	1	1	Nil	L1	REIL/MM/16111185/6812	21-Sep-16	Brisk Electro Components Pvt. Ltd	In 1 lot within 6-8 week	
REIL/MM/16-17/IND/BOS-RE/066	Providing of Modul	LIMITED	09-Aug-16	SINGLE	16-Aug-16	2	2	NIL	L1	REIL/MM/16132065/	22-Sep-16	Esso Fab	Whithin 2 Weeks	
REIL/MM/16-17/IND/BOS-RE/067	Installation&commissioning	LIMITED	09-Aug-16	SINGLE	16-Aug-16	2	2	NIL	L1	REIL/MM/16132066/	22-Sep-16	Esso Fab	Whithin 10-12 Weeks	
REIL/MM/16-17/E-PROC/108	Various Screw	LIMITED	30-Aug-16	SINGLE	06-Sep-16	2	2	Nil	L1	REIL/MM/16112112/6875	23-Sep-16	S.B.Steels	As per our requirement	
REIL/MM/16-17/E-PROC/BOS-RE/61	SPV Street Lighting	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L2 On L1 Price	REIL/MM/16132067/6946	24-Sep-16	Kumar Associates	As per our requirement. Material to be supplied within 2 week from delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/61	SPV Street Lighting	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L4 On L1 Price	REIL/MM/16132068/6945	24-Sep-16	T.N Enterprises	As per our requirement. Material to be supplied within 2 week from delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/61	SPV Street Lighting	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L5 On L1 Price	REIL/MM/16132069/6949	24-Sep-16	Rajasthan Metal	As per our requirement. Material to be supplied within 2 week from delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/61	SPV Street Lighting	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L6 On L1 Price	REIL/MM/16132070/6943	24-Sep-16	Arihant Engineering	As per our requirement. Material to be supplied within 2 week from delivery clearance.	
REIL/MM/16-17/E-PROC/BOS-RE/61	SPV Street Lighting	LIMITED	17-Jun-16	SINGLE	28-Jun-16	7	7	NIL	L7 On L1 Price	REIL/MM/16132071/6942	24-Sep-16	Jai Balaji	As per our requirement. Material to be supplied within 2 week from delivery clearance.	
REIL/MM/16-17/E-PROC/69	Mechanical Components	SINGLE	14-Jun-16	SINGLE	21-Jun-16	1	1	Nil	L1	REIL/MM/16111030/6949	24-Sep-16	Nidhi Metal Auto Components Pvt. Ltd	As per our requirement	
REIL/MM/16-17/E-PROC/106	Arm/Guide	LIMITED	27-Aug-16	SINGLE	03-Sep-16	2	2	Nil	L1	REIL/MM/16111031/6950	24-Sep-16	Nidhi Metal Auto Components Pvt. Ltd	As per our requirement	
REIL/MM/16-17/E-PROC/106	Arm/Guide	LIMITED	27-Aug-16	SINGLE	03-Sep-16	2	2	Nil	L1	REIL/MM/16111032/6951	24-Sep-16	Suvalal Sharma Industries	As per our requirement	
REIL/MM/16-17/E-PROC/74	Thermo Block	LIMITED	21-Jun-16	SINGLE	28-Jun-16	3	3	Nil	L1	REIL/MM/16111033/6952	24-Sep-16	Pace Exim Corporation	As per our requirement	
REIL/MM/16-17/E-PROC/74	Thermo Block	LIMITED	21-Jun-16	SINGLE	28-Jun-16	3	3	Nil	L1	REIL/MM/16111034/6943	24-Sep-16	Deepsons Engineering Industries	As per our requirement	
REIL/MM/16-17/E-PROC/87	IC Atmega 2560-16 AU	LIMITED	16-Jul-16	SINGLE	22-Jul-16	5	5	Nil	L1	REIL/MM/16111186/6948	24-Sep-16	OBM Electronics technology co.	In 1 lot within 1-2 weeks	
REIL/MM/16-17/E-PROC/87	IC Atmega 2560-16 AU	LIMITED	16-Jul-16	SINGLE	22-Jul-16	5	5	Nil	L1	REIL/MM/16111187/6947	24-Sep-16	Electronic Instruments & Machinery Corporation	In 1 lot within 1-2 weeks	
REIL/MM/16-17/IND/BOS-EL/046	Online UPS 1 KVA	LIMITED	05-Jul-16	SINGLE	11-Jul-16	4	4	NIL	L1	REIL/MM/16135149/7031	26-Sep-16	Suntech Industries	As per our requirement. Within 2 weeks from our delivery clearance.	
REIL/MM/16-17/E-PROC/99	Cabinet EMT	LIMITED	17-Aug-16	SINGLE	24-Aug-16	2	2	Nil	L1	REIL/MM/16111035/6978	26-Sep-16	Suntech Industries	As per our requirement	
REIL/MM/16-17/E-PROC/99	Cabinet EMT	LIMITED	17-Aug-16	SINGLE	24-Aug-16	2	2	Nil	L1	REIL/MM/16111036/6977	26-Sep-16	Pace Exim Corporation	As per our requirement	
REIL/MM/16-17/E-PROC/BOS-RE/61	Cables	LIMITED	02-Jun-16	SINGLE	08-Jun-16	1	1	NIL	L1	REIL/MM/16132072/7039	30-Sep-16	G.S Enterprises	Whithin 2 Weeks	
REIL/MM/16-17/E														