

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH JUNE, 2024 (MM-BOS)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Tender No.	Item/ Nature of Work	Qty Nos	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos of tenders recd.	Nos and terms of parties qualified after technical evaluation	Nos and name of parties not qualified after technical evaluation	whether contract awarded to lowest tenders/ evaluated L1	Contract No.	Date	Approval date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies	Payment terms	PPC Indent No.	PPC Indent Date	Remarks
GEM/2024/B/4942748	Module Mounting Structure Hot Dip Galvanized	260	GeM	14.05.2024	Two	24.05.2024	2	2	Nil	L1	REIL/MM/24132008	18.06.2024	18.06.2024	Darsh Industries	873600	Within 15 Days	A	25	24.04.2024	
GEM/2024/B/4475640	LED Street Lighting Fixture	600	GeM (Additional requirement)	12.01.2024	Two	02.02.2024	12	10	2	L1	REIL/MM/24132009	18.06.2024	18.06.2024	Voltaic Power	3476400	In the Month of June 2024	A	38	05.01.2024	Additional requirement
GEM/2024/B/4950031	MPPT Solar Charge Controller	260	GeM	16.05.2024	Two	07.06.2024	6	5	1	L1	REIL/MM/24132010	27.06.2024	22.06.2024	Green Energy Nextgen LLP	4028700	Within 15 Days	A	4	22.04.2024	
GEM/2024/B/4950241	18Watt BLDC Wall Mounted Fan	520	GeM	16.05.2024	Two	05.06.2024	4	1	3	L1	REIL/MM/24132011	27.06.2024	27.06.2024	Greenland Solutions	1019200	Within 15 Days	A	3	22.04.2024	
Email	Laptop i5	1	Email (Additional requirement)	27.06.2024	Single	28.06.2024	1	1	Nil	L1	REIL/MM/24132012	28.06.2024	28.06.2024	Asian IT Services	45460	Within 1 week	A	11	20.05.2024	Additional requirement
GEM/2024/B/4906145	UPS 1.0 KVA (15 month warranty) & UPS 1.0 KVA (39 month warranty)	800	GeM	02.05.2024	Two	13.05.2024	6	2	4	L1	REIL/MM/24135010	04.06.2024	04.06.2024	Genus Innovation	4704000	Upto 31.03.2025 & within 21 days after our clearances	A	1	10.04.2024	
GEM/2024/B/4935652	Dot Matrix Printer 24 pin 80 column	600	GeM	11.05.2024	Two	23.05.2024	3	1	2	L1	REIL/MM/24135011	05.06.2024	04.06.2024	ETSC Computers	7575600	Within 15 Days	A	1	10.04.2024	
Email	Earth Electrode Model with MFC Bag 20 Kg	52	Email	25.04.2024	Single	31.05.2024	4	4	Nil	L1	REIL/MM/24135012	05.06.2024	04.06.2024	Darsh Industries	93600	Within 10 Days	A	1	10.04.2024	
GEM/2024/B/4899563	SS Pole	600	GeM	30.04.2024	Two	18.05.2024	8	4	4	L1	REIL/MM/24135013	05.06.2024	05.06.2024	Vamendu	743400	Upto 31.03.2025 & within 21 days after our clearances	A	1 & 5	10.04.2024 & 15.04.2024	
GEM/2024/B/4904621	Remote Display Unit	630	GeM	01.05.2024	Two	11.05.2024	2	2	Nil	L1	REIL/MM/24135014	05.06.2024	30.05.2024	Arsh Electronics	1226610	Upto 31.03.2025 & within 21 days after our clearances	A	1 & 5	10.04.2024 & 15.04.2024	
GEM/2024/B/4904621	Remote Display Unit	270	GeM	01.05.2024	Two	11.05.2024	2	2	Nil	L2	REIL/MM/24135015	05.06.2024	05.06.2024	Grace Products	525690	Upto 31.03.2025 & within 21 days after our clearances	A	1 & 5	10.04.2024 & 15.04.2024	
Email	Key Top Lable Sticker	800	Email	25.04.2024	Single	26.04.2024	1	1	Nil	L1	REIL/MM/24135016	06.06.2024	05.06.2024	I Print	26400	Within 2 Weeks	A	1	10.04.2024	
Email	4G SIM With 300MB Data (Jio)	268	Email	03.06.2024	Single	07.06.2024	2	2	Nil	L1	REIL/MM/24135017	10.06.2024	10.06.2024	Jio Things	321600	Within 2 Weeks	A	12	24.05.2024	
Email	4G SIM With 300MB Data (Airtel)	182	Email	03.06.2024	Single	07.06.2024	2	2	Nil	L1	REIL/MM/24135018	10.06.2024	10.06.2024	Bharti Hexacom	196560	Within 2 Weeks	A	12	24.05.2024	
GEM/2024/B/4908143	Battery 12V, 100 AH	1438	GeM	02.05.2024	Two	18.05.2024	13	3	10	L1	REIL/MM/24135019	12.06.2024	11.06.2024	Livguard Energy Pvt. Ltd.	11596032	Upto 31.03.2025 & within 21 days after our clearances	A	1	10.04.2024	
GEM/2024/B/4904134	Electronic Weighing Scale 200 Kg.	1000	GeM	01.05.2024	Two	22.05.2024	6	2	4	L1	REIL/MM/24135020	12.06.2024	11.06.2024	Vamendu	11771000	Upto 31.03.2025 & within 21 days after our clearances	A	1 & 5	10.04.2024 & 15.04.2024	
Email	UPS 3 KVA online having 30 minute Backup	1	Email	24.05.2024	Single	12.06.2024	4	4	Nil	L1	REIL/MM/24135021	13.06.2024	13.06.2024	Elnova Pvt. Ltd.	35000	Within 7 Days	A	8	28.04.2024	
GEM/2024/B/4910425	Electronic Weighing Scale 200 Kg.	1500	GeM	03.05.2022	Two	24.05.2024	5	2	3	L1	REIL/MM/24135022	18.06.2024	18.06.2024	Titan Scales	18231000	Upto 31.03.2025 & within 21 days after our clearances	A	1	10.04.2024	

GEM/2024/B/4967405	Laserjet Single Function Printer	50	GeM	21.05.2024	Two	31.05.2024	4	4	Nil	L1	REIL/MM/24135023	18.06.2024	18.06.2024	RC Power Project Limited	639300	Upto 30.04.2025 & within 21 days after our clearances	A	9	24.04.2024	
GEM/2024/B/4857602	Computer 13th Gen. Intel Core i5	87	GeM (Additional requirement)	12.04.2024	Two	03.05.2024	19	7	12	L1	REIL/MM/24135024	18.06.2024	18.06.2024	Raj Info Enterprises	3793287	Within 2 Weeks	A	50 & 5	26.03.2024 & 15.04.2024	Additional requirement
GEM/2024/B/4857602	Computer 13th Gen. Intel Core i5	37	GeM (Additional requirement)	12.04.2024	Two	03.05.2024	19	7	12	L2	REIL/MM/24135025	18.06.2024	18.06.2024	LRS Services	1613237	Within 2 Weeks	A	50 & 5	26.03.2024 & 15.04.2024	Additional requirement
Epublish	Cable Harness	800	Epublish	08.06.2024	Single	19.06.2024	4	4	Nil	L1	REIL/MM/24135026	21.06.2024	21.06.2024	Connectwell	46400	Within 2 Weeks	B	1	10.04.2024	
Epublish	Cable Harness	900	Epublish	08.06.2024	Single	19.06.2024	4	4	Nil	L1	REIL/MM/24135027	21.06.2024	21.06.2024	Arsh Electronics	124200	Within 2 Weeks	B	1	10.04.2024	
GEM/2024/B/4962855	Mechanical Enclosure	50	GeM	21.05.2024	Two	12.06.2024	1	1	Nil	L1	REIL/MM/24135028	22.06.2024	22.06.2024	Darsh Industries	760000	Upto 30.04.2025 & within 21 days after our clearances	A	1 & 9	10.04.2024 & 24.04.2024	
GEM/2024/B/5000681	DC Cable 2 Core	450	GeM	31.05.2024	Two	10.06.2024	8	7	1	L1	REIL/MM/24135029	22.06.2024	22.06.2024	Power Flex Coble	42637	Within 2 Weeks		01,3 & 5	10.04.2024 & 24.04.2024	
GEM/2024/B/5000681	Copper flexible cable 2.5 sqmm & 1 sqmm	29000	GeM	31.05.2025	Two	10.06.2025	8	7	1	L1	REIL/MM/24135030	22.06.2025	22.06.2025	Bansal Indusries	1075900	Within 2 Weeks		01,3 & 5	10.04.2024 & 24.04.2024	
GEM/2024/B/5028875	Keyboard PS 2 Type	1500	GeM	08.06.2024	Two	18.06.2024	6	3	3	L1	REIL/MM/24135031	25.06.2024	25.06.2025	Jalaram Tregars	330000	Within 15 Days		1 & 4	10.04.2024 & 12.04.2024	
GEM/2024/B/4783367	Computer Dual Core Window Home	300	GeM	15.03.2024	Two	22.04.2024	9	6	3	L1	REIL/MM/24135032	27.06.2024	27.06.2024	Raj Info Enterprises	9606900	Upto 30.09.2024 & within 21 days after our clearances.		42 & 47	10.02.2024 & 29.02.2024	

